COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 28/ 2019

ESTI MATE SUMVARY 13:04: 53
CONTI D C22231 ESTI MATE NO. 0006 PROG SPEC YR 2005
PCN: 22231-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 65.5 DAYS TIME ALLOW 70 WORK DAYS
I-70 MP 252.7 TO 255.3 AND MP 258.5-259.8 & |-270 MP 4. 4- PERCENT TI ME: 93.57 ORI G TI ME ALLOW 70 WORK DAYS

PRQIECT NO NHPPO703- 448
I-70 GENESEE MEDI AN BARRI ER, MORRI SON AND | - 270

NAME OF ROAD:

PROJECT COUNTI ES: JEFFERSON DENVER
CONTRACTOR:
CRUZ CONSTRUCTI ON | NCORPORATED PAY PERI OD ENDI NG 06/ 07/ 2019 DATE TI ME STARTED 12/03/2018
4850 GEl GER BLVD DATE LET 08/ 02/ 2018 DATE WORK BEGAN 12/ 03/2018
DATE AWARDED 09/18/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/18/2018 DATE ACCEPTED
COLORADO SPRI NGS CO 80915  (719)596-9226 DATE NOTI CE TO PROCEED 12/ 03/ 2018

CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMI: $ 2, 047, 050.60 PARTI Cl PATI NG $ 1,639, 935.05 $ 209, 780. 00
AWARD PRQIECT AM: $ 1,796,575.52 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 80. 11% TOTAL EARNI NGS 1, 639, 935. 05 209, 780. 00
FUNDS AVAI LABLE: $ 407, 115. 55 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 639, 935. 05 209, 780. 00
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 26, 948. 63 0.00
SECURI TI ES ENCUNBERED 0.00 0.00
NET EARNI NGS 1,612, 986. 42 209, 780. 00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 1,612, 986. 42 209, 780. 00
OTHER ADJUSTNMENTS 0.00 0. 00

PAYMENT DE s 200,780.00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22231 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22231-BID ESTI MATE RUN 06/ 28/ 2019
PRQJECT: NHPP0703- 448 ESTI MATE NO 0006 13: 04: 53
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 Renoval of Delineator 83. 000 83. 000
EACH 0. 000 0. 00
10. 00000 83. 000 830. 00
0010 202-01170 Renoval of Guardrail Type 7 10. 000 10. 000
LF 0. 000 0. 00
40. 00000 10. 000 400. 00
0015 202-01300 Renoval of End Anchorage 15. 000 10. 000
EACH 5. 000 625. 00
125. 00000 15. 000 1, 875. 00
0020 203-00065 *Enbanknment Material (Conplete In Place) (R20) 200. 000 0. 000
cY 0. 000 0. 00
40. 00000 0. 000 0.00
0025 203-01510 Backhoe 10. 000 1. 500
HOUR 0. 000 0. 00
200. 00000 1.500 300. 00
0030 203-01582 Truck (Dunp) 10. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0.00
0035 203-01597 *Pot hol i ng 80. 000 6. 000
HOUR 0. 000 0. 00
200. 00000 6. 000 1, 200. 00
0040 203-02330 Laborer 30. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0.00
0045 208-00012 *Erosion Log Type 1 (9 Inch) 537. 000 0. 000
LF 0. 000 0. 00
6. 20000 0. 000 0. 00
0050 208-00035 *Aggr egat e Bag 630. 000 305. 000
LF 0. 000 0. 00
5. 00000 305. 000 1,525.00
0055 208- 00046 Pre-fabricated Concrete Washout Structure 1.000 1.000
EACH 0. 000 0. 00

700. 00000 1. 000 700. 00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

208- 00106

208- 00107

208- 00207

212- 00006

213-00003

213- 00061

304- 06000

403- 00720

412- 00805

606- 00301

606- 00350

C22231

22231-BID
NHPPO703- 448

| TEM
DESCRI PTI ON

ROADWAY

Sweepi ng (Sedi ment Renoval)

of Trash

*Reroval

*Er osi on Control

Managenent

*Seedi ng (Native)

*Mil ching (Weed Free)

*Mul ch Tackifier

*Aggr egat e Base Course (Cl ass 6)

*Hot M x Asphalt (Patching) (Asphalt)

*Concrete Pavenent (8 Inch) (Fast Track)

Cuardrai |

Type 3 (6-3 Post Spacing)

Guardrail Type 3 (Double) (6-3 Post Spacing)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10. 000
HOUR
200. 00000
10. 000
HOUR
42. 00000
70. 000
DAY
150. 00000
0. 740
ACRE
900. 00000
0. 740
ACRE
750. 00000
150. 000
LB
3. 50000
47.000
TON
55. 00000
875. 700
TON
250. 00000
158. 000
sy
400. 00000
1, 475. 000
LF
32. 94000
17, 684. 000
LF

53. 50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
10. 000
10. 000

0. 000
0. 000
0. 000

18. 000
0. 000
18. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

849. 290
26. 410
875.700

0. 000
0. 000
0. 000

0. 000
1,475. 000
1, 475. 000

14, 913. 000
2, 100. 000
17,013. 000
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ESTI MATE RUN 06/ 28/ 2019

2,000

6, 602

48, 586

112, 350

00

.00

.00

.00

.00

.00

.00

50

.00

50

00

13:04: 53

AMOUNT

2,000

2,700

218, 925

48, 586

910, 195

00

.00

00

.00

.00

.00

.00

00

.00

50

50



CONTI D

PREV QTY/

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

606- 00710

606- 01340

606- 01380

606- 01460

612-00001

612- 00003

614- 80391

614-80392

625- 00000

626- 00000

626-01103

C22231

22231-BID
NHPPO703- 448

| TEM
DESCRI PTI ON

ROADWAY

*Quardrail

Type 7 (Style CA)

End Anchorage Type 3D

Transition Type 3H

Medi an Ter m nal

Del i neator (Type I)

Del i neator (Type I11)

*Runbl e Strip (Ginding)(Asphalt)

*Runbl e Strip (Ginding)(Concrete)

Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier II1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
12. 000
LF
795. 00000
3. 000
EACH
1, 750. 00000
2.000
EACH
3, 110. 00000
18. 000
EACH
7, 500. 00000
77.000
EACH
25. 00000
7.000
EACH
35. 00000
10, 694. 000
LF
0. 65000
2, 348. 000
LF
0. 95000
1. 000
LS
7, 500. 00000
1. 000
LS

219, 000. 00000

1. 000

6, 000. 00000

QrY TH'S PERI OD
QTY TO DATE

12.
. 000
12.

15.

77.
. 000
77.

9, 497.
. 000
9, 497.

000

000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
17.

000

000

000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 720
. 000
. 720

. 900
. 100
. 000

Page 4

ESTI MATE RUN 06/ 28/ 2019

1, 750

3,110

15, 000

600

.00

00

00

00

.00

.00

.00

.00

.00

.00

13:04: 53

AMOUNT

9, 540

3,500

6, 220

127,500

1,925

245,

6,173

157, 680

6, 000

00

00

00

00

00

00

05

.00

.00

00

00



CONTI D

ROADWAY

CAT NO0200

0170 630-00000

0175 630-00003

0180 630-00007

0185 630-00012

0190 630-80335

0195 630-80341

0200 630-80342

0205 630-80343

0210 630-80355

0215 630-80358

0220 630-80360

C22231

22231-BID
NHPPO703- 448

| TEM
DESCRI PTI ON

*Fl aggi ng

*Uni formed Traffic Control

*Traffic Control Inspection

*Traffic Control Managenent

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel Size A)

*Construction Traffic Sign (Panel Size B)

*Construction Traffic Sign (Panel Size C)

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequenci ng Arrow Panel

Type)

*Drum Channel i zi ng Devi ce

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

150. 000

HOUR
27.50000
506. 000

HOUR
126. 00000
122. 000

DAY
110. 00000
70. 000
DAY

420. 00000
3. 000

EACH
27. 00000
8. 000

EACH
27. 00000
56. 000

EACH
120. 00000
20. 000

EACH
120. 00000
4.000

EACH
2, 500. 00000
(c 2.000

EACH
750. 00000
200. 000

EACH

37.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

422. 000
84. 000
506. 000

102. 000
20. 000
122. 000

48. 000
12. 000
60. 000

0. 000
0. 000
0. 000

5. 400
0. 000
5. 400

14. 400
3. 600
18. 000

7.200
0. 000
7.200

1. 800
0. 000
1.800

0. 900
0. 000
0. 900

30. 600
0. 000
30. 600
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ESTI MATE RUN 06/ 28/ 2019

10, 584

2,200

5, 040

432.

.00

00

00

00

.00

.00

.00

.00

.00

.00

13:04: 53

AMOUNT

63, 756

13,420

25, 200

145.

2,160

864.

4,500

675.

1,132

.00

00

00

00

.00

80

00

00

00

00

20



CONTI D: C22231 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22231-BID ESTI MATE RUN 06/ 28/ 2019
PRQIECT: NHPP0703- 448 ESTI MATE NO 0006 13:04: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630- 80380 *Traffic Cone 160. 000 144. 000
EACH 0. 000 0. 00
8. 00000 144. 000 1, 152. 00
0230 630-85041 *Mobi | e Attenuator 70. 000 43. 000
DAY 6. 000 900. 00
150. 00000 49. 000 7,350. 00
0235 700-70010 F/ A Mnor Contract Revisions 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 900-00006 Added Item (Dollar)/ Price Reduction - Overweight Load 0. 000 - 40. 000
DOL 0. 000 0. 00
1. 00000 -40. 000 -40. 00

CAT 0200 CURRENT AMI $ 2,035, 450.60 $ 209, 780.00$ 1, 628, 335. 05
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0245 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0250 620-00020 Sanitary Facility 1.000 1. 000
EACH 0. 000 0. 00
1, 600. 00000 1. 000 1, 600. 00
CAT 0400 CURRENT AMT $ 11, 600.00 $ 0.00$ 11, 600. 00

PRQJECT TOTAL CURRENT AMI $ 2, 047, 050.60 $ 209, 780.00 % 1, 639, 935. 05



